

Date	Time Involved	Team Member Responsible	Comments
10/26/2025	0.5 hours	AM, HM, LS, NK, AP, AD	Introductory Meeting, brainstorming, listing research topics
10/30/2025	1.5 hours	AM, NK, NK	Created work log, further brainstorming
11/01/2025	2 hours	LS	Icon and background design
11/07/2025	3.5 hours	AM, HM, LS, NK, AP, AD	Check-in to see how each of the website components are going, critique and improvements made to each component + work time
11/20/2025	4 hours	AM, NK	Individual work on separate pages, programming, and design
11/26/2025	2 hours	AM, NK, AP, HM	Individual work on separate pages, programming, and design
12/1/2025	1 hour	AM, NK, HM, AD	Programming, pushing changes, and organizing website files
12/03/2025	2 hours	AM, HM, LS, NK, AP, AD	Programming, organizing website files, getting the copyright checklist signed
12/06/2025	1.5 hours	AM, HM, LS, NK, AP, AD	Final Prep for districts and practice for presentation